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CCR No. 9 6 - 1 4 6 6 / A Logged Date 0 1 / 0 7 / 9
7

Rev. A Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class I I

Title (description)Release B Requirements Validation for PGS RbR Requirtement Updates

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New Baseline

Problem
There are Interpretation/Clarification and attribute updates that should be made to Release B
RbRs.  Many of the updates will correspond to interpretation comments made in the related
Release A RbRs for the PGS RbR requirements.   Revisions impacts tables 1 and 2 for the following
requirements: PGS-0140#B, PGS-0160#B, PGS-0165#B, PGS-0170#B, PGS-0180#B, PGS-0190#B, PGS-0210#B, PGS-0220#B, PGS-0230#B, PGS-
0240#B, PGS-0250#B, PGS-0260#B, PGS-0285#B, PGS-0290#B, PGS-0295#B, PGS-0300#B, PGS-0320#B, PGS-0325#B, PGS-0350#B, PGS-0360#B, PGS-
0370#B, PGS-0400#B, PGS-0420#B, PGS-0430#B, PGS-0440#B, PGS-0450#B, PGS-0455#B, PGS-0456#B, PGS-0458#B, PGS-0470#B, PGS-0480#B, PGS-
0490#B, PGS-0500#B, PGS-0510#B, PGS-0512#B, PGS-0520#B, PGS-0540#B, PGS-0550#B, PGS-0560#B, PGS-0590#B, PGS-0600#B, PGS-0602#B, PGS-
0605#B, PGS-0610#B, PGS-0620#B, PGS-0630#B, PGS-0640#B, PGS-0650#B, PGS-0860#B, PGS-0870#B, PGS-0900#B, PGS-0910#B, PGS-0920#B, PGS-
0925#B, PGS-0930#B, PGS-0940#B, PGS-0960#B, PGS-0980#B, PGS-0990#B, PGS-1000#B, PGS-1010#B, PGS-1015#B, PGS-1020#B, PGS-1025#B, PGS-
1030#B, PGS-1050#B, PGS-1060#B, PGS-1080#B, PGS-1100#B, PGS-1110#B, PGS-1120#B, PGS-1130#B, PGS-1140#B, PGS-1150#B, PGS-1160#B, PGS-
1170#B, PGS-1175#B, PGS-1180#B, PGS-1190#B, PGS-1200#B, PGS-1210#B, PGS-1220#B, PGS-1230#B, PGS-1240#B, PGS-1250#B, PGS-1270#B, PGS-
1301#B, PGS-1315#B, PGS-1400#B, PGS-1410#B in this version (A).
Proposed Solution
Review the PGS RbRs attributes and Interpretation/Clarification comments to
update the Release B PGS RbRs.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS x M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator MAC McCREARY (Signed) Mac McCreary     1/9/97
Signature Date

Office      SMO Office Manager (Signed) Farzad Davarya    1/9/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed) Paul Fingerman    1/10/97
Signature Date
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